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TO:  SHOSHANA M. LEW, EXECUTIVE DIRECTOR 

FROM:  MARKOS ATAMO, PE, CES BRANCH MANAGER 

CC:  STEPHEN HARELSON, PE, CHIEF ENGINEER 

   STEPHEN BOKROS, PE, CES UNIT MANAGER 

DATE:  12/10/2021 

SUBJECT: AWARD TO LOW RESPONSIVE BIDDER C.R.S. 43-1-113 (16) 

PROJECT: PROJECT NHPP 0821-111 (23134) REGION 3 SH 82 AABC TO ASPEN 

   

Pursuant to C.R.S. 43-1-113(16), it has been determined that it is in the best financial and economic interest of the 

State to award Region 3’s Project NHPP 0821-111 (23134) to the low bidder Oldcastle SW Group, Inc. 

 

Project Description:  This Region 3 project located in Pitkin County for SH 82 resurfacing and roundabout improvements 

at Maroon Creek. The project was solicited under a design bid build (low bid) project delivery method where two bids 

were received with Oldcastle SW Group, Inc. (Oldcastle) being the lowest responsive bidder. 

  

Financial Impact:  Oldcastle SW Group, low bid proposal totaled $8,716,110.25 compared to the CDOT engineer’s 

estimate of $6,840,598.50. The project risks rejection by Statute since there were less than three bids received and 

the low bidder’s proposal was 127.42% of the engineer’s estimate. Region 3 has verified they have funding available for 

the award of the project to Oldcastle. 

 

Cost Analysis:  An analysis of the bid schedule revealed that the bid line items identfied below resulted in the overall 

bid from Oldcastle being more than 10% over CDOT’s engineer’s estimate for the project.  

 

 

The overall engineer’s estimate for the bid was based on historical data from similar projects with comparable 

quantities.  HMA (Grading SX) (100) item price was affected by the smaller quantity size in a remote location which 

did not justify a portable plant normally used by contractors to reduce costs and the of lack of available trucking in 

the Pitkin County area causing production rates to be low.  Concrete Pavement (10-inch) price was affected by the 

limited interest from the sub-contracting community with skilled labor resulting in higher costs for this work. For 

the mobilization item the price was affected by multiple worksite locations, phasing of work, and the restricted 

working hours. 

The project will improve needed roadway safety in Region 3. It is imperative that this project be awarded as soon as 

possible. Re-advertisement would risk delaying these important improvements. 

 

 

Based on the cost analysis, CES and Region 3 consider Oldcastle’s overall proposed bid pricing to be fair and reasonable. 

Bid Item Description      QTY  Unit Unit Price 
Eng. Est. & Low Bid 

Total Cost 
Difference 

   % Over Eng.  
   Estimate 

HMA (Grading SX) (100) 12,583 TON $1,006,640.00 $1,635,790.00 $629,150.00 9% 

Concrete Pavement (10-Inch) 4,838 SY $725,700.00 $1,185,310.00 $459,610.00 7% 

Mobilization 1 LS $690,000.00 $948,000.00 $258,000.00 4% 

SB

SH
SH
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The region concurred with the analysis and verified funding is available. 

 

Staff Review & Recommendation:  Given the overall project dynamics mentioned above, re-advertisement of the 

project is unlikely to result in more competition or reduced pricing. The Region 3 Project Management Team’s analysis 

and recommendation to award the project is provided in the attached memorandum to this request. As a result, staff 

recommends proceeding with the award of the project to Oldcastle SW Group, Inc. 

 

 

I recommend award ______________________________________________ Date ____________________                                            

                               Markos Atamo, PE, CES Branch Manager 

 

 

I recommend award _______________________________________________ Date ____________________ 

                              Shoshana M. Lew, Executive Director  

 

Attachments:  Region 3 Project Award Recommendation Memo  

 

cc: Stephen Bokros, Cost Estimating Services  

 Markos Atamo, Construction Engineering Services 

 Jerad Esquibel, Project Support Services   

RB Simmons, Construction Contract Services 

Records Center 

 

 

 

 

Markos Atamo (Dec 14, 2021 13:43 MST)
12/14/21

Shoshana Lew (Dec 15, 2021 10:22 MST) 12/15/21
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MEMORANDUM

TO: RB Simmons, Construction Contracts Manager

FROM: Andrew Knapp, Glenwood Springs Resident Engineer

DATE: December 10, 2021

SUBJECT: 23134 Project Award to Low Responsive Bidder, C.R.S. 43-1-113 (16)

This memorandum provides the Region 3 project team’s request to award project NHPP 0821-111 (231334) 

as well as the justification on why it is in the best interest of the State of Colorado to award the project. 

The scope of this project is the mill and fill of 2.5 miles of CO-82, bridge maintenance, and the 

reconstruction of the Maroon Creek Roundabout with concrete pavement.

The 2.5 miles of surface treatment in this project has been identified on CDOT’s surface treatment plan. 

The pavement in this area has seen accelerated wear and tear due to the high traffic volumes, with a 

significant amount of studded tire traffic and associated wear. Addressing the pavement now will prevent 

the need for more intensive and expensive treatments to the pavement if the deterioration is allowed to 

continue.

Within or directly adjacent to those surface treatment limits are three bridge structures that have 

identified maintenance needs. Most significantly is the Maroon Creek bridge with a severely map cracked 

concrete deck topping. At one time there was also a thin bonded epoxy overlay on top of the concrete 

deck topping. This epoxy surfacing has been almost complete removed due to the high volume of studded 

tire traffic and snow plow operations. Removing this concrete deck topping, addressing deck repairs and 

placing a waterproofing membrane with a new asphalt overlay is critical to maintaining this structure and 

ensuring it lives to the full extent of its intended lifespan.

The reconstruction of the roundabout with concrete pavement is a partnership with the local agencies 

within Pitkin County. This roundabout has seen severe pavement blowouts in winter months that are 

extremely challenging to repair during those periods. Due to the history of challenges with the pavement 

during winter at this location, at times limiting the roundabout to one lane operations instead of two, the 

City of Aspen approached CDOT to reconstruct the roundabout in concrete in conjunction with CDOT’s 

next surface treatment project in the area.

With the initial indication of potential financial contributions from the City of Aspen CDOT began 

outreach to the other local municipalities in the area to develop additional financial partnerships to 

complete this work. CDOT was ultimately successful in developing partnerships with three additional local 

entities; Pitkin County, The Roaring Fork Transportation Agency, and the Elected Officials Transportation 

Commission. The total contributions from all four agencies toward the reconstruction of the Maroon Creek 

Roundabout with concrete pavement totaled $1.65 million.

The project is difficult for many reasons, including working time restrictions mandating the Contractor 

avoid lane closures during daylight hours, consistent with the Region lane closure strategy. All asphalt 

paving is to take place at night to meet these requirements. Additionally, the reconstruction of a 

Glenwood Springs Resident Engineer

280 Centennial Drive, Suite A101

Glenwood Springs, CO 81601
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roundabout under traffic is very challenging. CDOT has worked with Pitkin County to receive permission to 

utilize a County Road as an alternate route to reduce traffic volumes traversing the roundabout during 

construction. Delaying the project award could jeopardize the local partnership and associated funds.

The possibility of reducing scope was considered to reduce the project costs. This is not a desirable 

solution as the asphalt paving is already a relatively small amount, the concrete roundabout 

reconstruction has local agency partnership funds, and the bridge work did not come in above the 

estimate.

Outreach to the Contractors was done to help identify any issues that could be addressed to help reduce 

project costs. Both of the Contractors who bid on the project indicated that the plans were good and that 

the project was a “Good, Clean, Highway Job”. The discussions with the Contractors identified several 

issues that contributed to the high unit rates. There was no gravel pit in Pitkin County willing to supply 

the project, requiring long hauls of the asphalt and concrete to the project. The long haul of materials 

reduces achievable production rates and increases costs of all associated items, not just the materials 

themselves. The extremely high pace of private development in Pitkin County is the assumed reason for 

this lack of material supply.

Another reason contributing to the high prices was the lack of interested subcontractors to perform the 

work. One Contractor mentioned they used to receive 4-6 subcontractor quotes on projects. For this 

project they received one or two, and for some items they did not receive any. The lack of available 

lodging for project workers in addition to the high pace of private development in the area competing for 

contracted labor are potential reasons for the lack of subcontractor interest.

Lower pricing is not anticipated if the project were to be re-bid or deferred because the reasons for the 

high prices are not expected to abate in the near future. There is several years’ worth of approved 

development in the area and worker housing is only anticipated to worsen moving forward.

The surface treatment asset manager has reviewed the bid tabulations, project budget, and asset pool 

budget. They are in concurrence with the intent to award the full project scope and they have identified 

the required additional funding to award the project.

The RTD has been informed of the bid results and concurs with moving forward to award the project. 

Please contact me at (970) 456-3960 if you have any questions or would like to discuss this request.



www.united-gj.com 
www.fourcornersmaterials.com

2273 River Road                             210 Road 390
Grand Junction, CO 81505          Farmington, NM 87401

(970) 243-4900                           (505) 324-3900

Mr. Ken Auge 12/08/2021 
Professional Engineer
Construction Engineering Services Branch
Colorado Department of Transportation

Re: SA 23134

Ken,

As requested, please see the cost justifications below.

403-34801 – HMA (Grading SX) (100): Several factors drove the increased cost of this item. At bid time, 
the limited quantity of 12,583 tons did not justify the mobilization and commitment of a portable Hot 
Plant. As such, this item was bid from our closest fixed Hot Plant in Rifle, Co. The haul distance and lack 
of available trucking resources caused the production rates to be much slower than usual. This slower 
production also increased our Quality Control costs in this item. 

412-01000 - Concrete Pavement (10 inch) – This price was mainly driven by lack of interest from 
Concrete subcontractors. We sent “Request for Quotes” to 17 concrete contractors and only received 
one quote back. The Aspen area is typically a very difficult market to work in, and in the current 
economy contractors have more lucrative options. Also driving the higher cost, is the work will all be 
hand placed with the accompanying slow production costs associated with the hand work.

626-00000 – Mobilization – This price was driven by all the factors detailed above, as well as multiple 
mobilizations required due to the hour restrictions & phasing plans. 

Mark Painter
Estimator/Project Manager
United Companies
Oldcastle SW Group Inc



Call
Order Contract ID

# of
Bids Low Bidder Estimated Cost Corrected Bid

Percent of
Estimate

Overrun (+)
Underrun (-)Project(s)

004 C23134 2 OLDCASTLE SW GROUP, INC. $6,840,598.50 $8,716,110.25 127.42% $1,875,511.75NHPP0821-111

127.42%$8,716,110.25$6,840,598.50Letting Totals 2 $1,875,511.75

Low Bid Summary Page 1 of 1

December 02, 2021Letting Date:

12/02/2021Colorado Department Of Transportation Printed On:



Rank
Percent Of
EstimateVendor ID

Percent Of
Low BidTotal BidVendor Name

0 -EST- Engineer's Estimate $6,840,598.50 78.48% 100.00%

1 672A OLDCASTLE SW GROUP, INC. $8,716,110.25 100.00% 127.42%

2 1415A RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. $10,376,741.33 119.05% 151.69%

Vendor Ranking Page 1 of 1

Contract ID: C23134
Contract Description:

THIS IS A SURFACE TREATMENT PROJECT ALONG STATE HIGHWAY 82, WITH PROJECT
LIMITS FROM MP 36.5 TO MP 40.5.THE WORK INCLUDES A 2" HMA MILL AND FILL,
RECONSTRUCTING THE MAROON CRK RNDBT WITH CONCRETE, GUARDRAIL, BPM
WORK, TRAFFIC CTRL AND STRIPING.

A mandatory pre-bid meeting will be held, virtually, on Friday November 12, 2021 at 10:00am.
This meeting can be accessed at :meet.google.com/tmz-ppyi-yvs Or by phone at: 575-468-
0527 pin#: 369 210 153#.
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Unit PriceQuantity Unit Price
Ext

Amount Unit PriceItem Code
Ext

Amount
Ext

Amount

(0) -EST-
Engineer's Estimate

(1) 672A
OLDCASTLE SW GROUP,

INC.

(2) 1415A
RALPH L. WADSWORTH

CONSTRUCTION CO.,
LLC

Description

0001 Bid ItemsSECTION: LCC:

201-00000 Clearing and Grubbing 1.000 L S 10,000.00000 10,000.00 30,000.00000 30,000.00 75,000.00000 75,000.00

202-00010 Removal of Tree 40.000 EACH 500.00000 20,000.00 775.00000 31,000.00 578.09000 23,123.60

202-00190 Removal of Concrete Median Cover
Material

268.000 SY 25.00000 6,700.00 62.00000 16,616.00 28.09000 7,528.12

202-00200 Removal of Sidewalk 40.000 SY 50.00000 2,000.00 147.00000 5,880.00 31.34000 1,253.60

202-00203 Removal of Curb and Gutter 2,571.000 LF 20.00000 51,420.00 29.00000 74,559.00 20.53000 52,782.63

202-00240 Removal of Asphalt Mat (Planing) 111,794.000 SY 4.00000 447,176.00 4.00000 447,176.00 3.00000 335,382.00

202-00246 Removal of Asphalt Mat (Planing) (Special) 6.000 SY 10.00000 60.00 258.00000 1,548.00 107.17000 643.02

202-00250 Removal of Pavement Marking 46,505.000 SF 1.50000 69,757.50 1.50000 69,757.50 1.27000 59,061.35

202-00425 Removal of Bridge Railing 3.000 LF 100.00000 300.00 1,260.00000 3,780.00 76.88000 230.64

202-00453 Removal of Portions of Present Structure
(Class 2)

39.000 SY 500.00000 19,500.00 644.00000 25,116.00 616.96000 24,061.44

202-00460 Removal of Portions of Present Structure
(Class 3)

8.000 SY 600.00000 4,800.00 1,685.00000 13,480.00 1,673.20000 13,385.60

202-00503 Removal of Portions of Present Structure 4,384.000 SY 150.00000 657,600.00 78.00000 341,952.00 136.86000 599,994.24

202-00520 Removal of Expansion Joint Material 27.000 LF 40.00000 1,080.00 326.00000 8,802.00 225.90000 6,099.30

202-00855 Removal of Traffic Signal Controller Cabinet 4.000 EACH 3,000.00000 12,000.00 1,740.00000 6,960.00 1,271.23000 5,084.92

Page 1 of 9Tabulation of Bids
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Unit PriceQuantity Unit Price
Ext

Amount Unit PriceItem Code
Ext

Amount
Ext

Amount

(0) -EST-
Engineer's Estimate

(1) 672A
OLDCASTLE SW GROUP,

INC.

(2) 1415A
RALPH L. WADSWORTH

CONSTRUCTION CO.,
LLC

Description

0001 Bid ItemsSECTION: LCC:

202-00860 Removal of Pedestrian Push Button 1.000 EACH 400.00000 400.00 830.00000 830.00 52.97000 52.97

202-01130 Removal of Guardrail Type 3 2,756.000 LF 6.00000 16,536.00 14.00000 38,584.00 9.43000 25,989.08

202-01140 Removal of Guardrail Type 4 40.000 LF 30.00000 1,200.00 52.00000 2,080.00 264.83000 10,593.20

202-01300 Removal of End Anchorage 24.000 EACH 400.00000 9,600.00 383.00000 9,192.00 1,016.97000 24,407.28

202-05100 Sandblasting Reinforcing Steel 47.000 SY 60.00000 2,820.00 31.00000 1,457.00 43.11000 2,026.17

203-01500 Blading 20.000 HOUR 170.00000 3,400.00 145.00000 2,900.00 172.87000 3,457.40

203-01582 Truck (Dump) 20.000 HOUR 200.00000 4,000.00 134.00000 2,680.00 127.82000 2,556.40

203-01594 Combination Loader 20.000 HOUR 170.00000 3,400.00 139.00000 2,780.00 111.11000 2,222.20

203-01597 Potholing 120.000 HOUR 500.00000 60,000.00 436.00000 52,320.00 267.23000 32,067.60

203-02330 Laborer 40.000 HOUR 60.00000 2,400.00 52.00000 2,080.00 37.60000 1,504.00

206-00000 Structure Excavation 34.000 CY 50.00000 1,700.00 250.00000 8,500.00 30.42000 1,034.28

206-00200 Structure Backfill (Class 2) 4.000 CY 60.00000 240.00 789.00000 3,156.00 116.56000 466.24

207-00210 Stockpile Topsoil 540.000 CY 7.00000 3,780.00 63.00000 34,020.00 12.97000 7,003.80

208-00002 Erosion Log Type 1 (12 Inch) 1,500.000 LF 6.00000 9,000.00 6.00000 9,000.00 5.09000 7,635.00

208-00035 Aggregate Bag 200.000 LF 12.00000 2,400.00 8.65000 1,730.00 6.45000 1,290.00

Page 2 of 9Tabulation of Bids
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Unit PriceQuantity Unit Price
Ext

Amount Unit PriceItem Code
Ext

Amount
Ext

Amount

(0) -EST-
Engineer's Estimate

(1) 672A
OLDCASTLE SW GROUP,

INC.

(2) 1415A
RALPH L. WADSWORTH

CONSTRUCTION CO.,
LLC

Description

0001 Bid ItemsSECTION: LCC:

208-00046 Pre-fabricated Concrete Washout Structure
(Type 1)

1.000 EACH 2,000.00000 2,000.00 930.00000 930.00 2,118.71000 2,118.71

208-00054 Storm Drain Inlet Protection (Type II) 7.000 EACH 250.00000 1,750.00 397.00000 2,779.00 224.58000 1,572.06

208-00070 Vehicle Tracking Pad 1.000 EACH 4,000.00000 4,000.00 12,900.00000 12,900.00 3,495.86000 3,495.86

208-00103 Removal and Disposal of Sediment (Labor) 20.000 HOUR 65.00000 1,300.00 59.00000 1,180.00 75.19000 1,503.80

208-00105 Removal and Disposal of Sediment
(Equipment)

25.000 HOUR 150.00000 3,750.00 149.00000 3,725.00 141.93000 3,548.25

208-00106 Sweeping (Sediment Removal) 15.000 HOUR 175.00000 2,625.00 267.00000 4,005.00 162.10000 2,431.50

208-00107 Removal of Trash 10.000 HOUR 150.00000 1,500.00 59.00000 590.00 167.98000 1,679.80

210-00750 Reset Light Standard 6.000 EACH 4,000.00000 24,000.00 5,370.00000 32,220.00 9,004.48000 54,026.88

210-00760 Reset Luminaire 1.000 EACH 500.00000 500.00 830.00000 830.00 9,004.48000 9,004.48

210-00810 Reset Ground Sign 19.000 EACH 500.00000 9,500.00 319.00000 6,061.00 360.18000 6,843.42

210-00827 Reset Pull Box 4.000 EACH 1,000.00000 4,000.00 2,100.00000 8,400.00 5,084.87000 20,339.48

210-02804 Grinding: Sidewalk and/or Curb Ramp
Repair

15.000 LF 50.00000 750.00 58.00000 870.00 63.57000 953.55

210-04010 Adjust Manhole 18.000 EACH 1,000.00000 18,000.00 1,900.00000 34,200.00 2,012.76000 36,229.68

210-04050 Adjust Valve Box 4.000 EACH 600.00000 2,400.00 1,000.00000 4,000.00 1,059.35000 4,237.40
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Unit PriceQuantity Unit Price
Ext

Amount Unit PriceItem Code
Ext

Amount
Ext

Amount

(0) -EST-
Engineer's Estimate

(1) 672A
OLDCASTLE SW GROUP,

INC.

(2) 1415A
RALPH L. WADSWORTH

CONSTRUCTION CO.,
LLC

Description

0001 Bid ItemsSECTION: LCC:

212-00701 Compost (Mechanically Applied) 78.000 CY 120.00000 9,360.00 71.00000 5,538.00 67.79000 5,287.62

212-00703 Humate 180.000 LB 3.50000 630.00 4.00000 720.00 0.37000 66.60

212-00704 Mycorrhizae 10.000 LB 20.00000 200.00 13.00000 130.00 8.63000 86.30

212-00707 Seeding (Native) Hydraulic 1.200 ACRE 2,000.00000 2,400.00 2,015.00000 2,418.00 3,019.14000 3,622.97

216-00201 Soil Retention Blanket (Straw-Coconut)
(Biodegradable Class 1)

4,150.000 SY 4.00000 16,600.00 3.00000 12,450.00 4.44000 18,426.00

240-00000 Wildlife Biologist 10.000 HOUR 250.00000 2,500.00 265.00000 2,650.00 127.12000 1,271.20

240-00010 Removal of Nests 10.000 HOUR 250.00000 2,500.00 265.00000 2,650.00 127.12000 1,271.20

304-06000 Aggregate Base Course (Class 6) 875.000 TON 50.00000 43,750.00 71.00000 62,125.00 45.38000 39,707.50

403-00720 Hot Mix Asphalt (Patching) (Asphalt) 220.000 TON 250.00000 55,000.00 540.00000 118,800.00 572.05000 125,851.00

403-34801 Hot Mix Asphalt (Grading SX) (100) 12,583.000 TON 80.00000 1,006,640.
00

130.00000 1,635,790.
00

157.00000 1,975,531.
00

411-03345 Asphalt Cement Performance Grade (PG
76-28)

755.000 TON 700.00000 528,500.00 625.00000 471,875.00 750.00000 566,250.00

411-10255 Emulsified Asphalt (Slow-Setting) 5,431.000 GAL 5.00000 27,155.00 4.25000 23,081.75 4.49000 24,385.19

412-01000 Concrete Pavement (10 Inch) 4,838.000 SY 150.00000 725,700.00 245.00000 1,185,310.
00

180.00000 870,840.00

509-00000 Structural Steel 12.000 LB 20.00000 240.00 630.00000 7,560.00 81.72000 980.64
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Unit PriceQuantity Unit Price
Ext

Amount Unit PriceItem Code
Ext

Amount
Ext

Amount

(0) -EST-
Engineer's Estimate

(1) 672A
OLDCASTLE SW GROUP,

INC.

(2) 1415A
RALPH L. WADSWORTH

CONSTRUCTION CO.,
LLC

Description

0001 Bid ItemsSECTION: LCC:

515-00120 Waterproofing (Membrane) 4,384.000 SY 30.00000 131,520.00 20.00000 87,680.00 22.05000 96,667.20

518-01009 Bridge Expansion Device (0-9 Inch) 27.000 LF 3,000.00000 81,000.00 7,100.00000 191,700.00 3,366.16000 90,886.32

518-03000 Sawing and Sealing Bridge Joint 262.000 LF 50.00000 13,100.00 43.00000 11,266.00 62.29000 16,319.98

601-03000 Concrete Class D 52.000 CY 1,200.00000 62,400.00 1,340.00000 69,680.00 1,490.07000 77,483.64

601-03057 Concrete Class DR 5.000 CY 3,000.00000 15,000.00 3,130.00000 15,650.00 2,953.24000 14,766.20

601-51005 Galvanic Anodes 235.000 EACH 40.00000 9,400.00 41.00000 9,635.00 21.03000 4,942.05

602-00020 Reinforcing Steel (Epoxy Coated) 6,675.000 LB 5.00000 33,375.00 7.00000 46,725.00 5.76000 38,448.00

606-00302 Guardrail Type 3 (31 Inch Midwest Guardrail
System)

2,556.000 LF 45.00000 115,020.00 61.00000 155,916.00 55.30000 141,346.80

606-00710 Guardrail Type 7 (Style CA) 40.000 LF 150.00000 6,000.00 260.00000 10,400.00 254.25000 10,170.00

606-01340 End Anchorage Type 3D 5.000 EACH 2,000.00000 10,000.00 1,560.00000 7,800.00 3,845.45000 19,227.25

606-01370 Transition Type 3G 11.000 EACH 4,600.00000 50,600.00 4,235.00000 46,585.00 6,048.89000 66,537.79

606-01380 Transition Type 3H 2.000 EACH 3,500.00000 7,000.00 1,865.00000 3,730.00 2,743.72000 5,487.44

606-01385 Transition Type 3J 2.000 EACH 3,000.00000 6,000.00 2,660.00000 5,320.00 3,961.97000 7,923.94

606-01402 Transition Type BR10B-GR3 2.000 EACH 3,500.00000 7,000.00 13,525.00000 27,050.00 11,652.85000 23,305.70

606-01460 Median Terminal 2.000 EACH 10,000.00000 20,000.00 14,495.00000 28,990.00 10,937.79000 21,875.58
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Unit PriceQuantity Unit Price
Ext

Amount Unit PriceItem Code
Ext

Amount
Ext

Amount

(0) -EST-
Engineer's Estimate

(1) 672A
OLDCASTLE SW GROUP,

INC.

(2) 1415A
RALPH L. WADSWORTH

CONSTRUCTION CO.,
LLC

Description

0001 Bid ItemsSECTION: LCC:

606-02003 End Anchorage (Nonflared) 8.000 EACH 4,000.00000 32,000.00 4,435.00000 35,480.00 4,528.72000 36,229.76

606-02005 End Anchorage (Flared) 9.000 EACH 4,500.00000 40,500.00 4,665.00000 41,985.00 4,692.93000 42,236.37

607-11525 Fence (Plastic) 800.000 LF 5.00000 4,000.00 6.00000 4,800.00 5.56000 4,448.00

608-00000 Concrete Sidewalk 128.000 SY 80.00000 10,240.00 183.00000 23,424.00 107.70000 13,785.60

608-00010 Concrete Curb Ramp 40.000 SY 170.00000 6,800.00 325.00000 13,000.00 217.94000 8,717.60

608-00018 Curb Ramp (Temporary Parallel) (Single) 1.000 EACH 1,400.00000 1,400.00 2,046.00000 2,046.00 2,175.97000 2,175.97

609-20010 Curb Type 2 (Section B) (SPECIAL) 120.000 LF 45.00000 5,400.00 54.00000 6,480.00 58.95000 7,074.00

609-21013 Curb and Gutter Type 2 (Section I-M)
(Special)

85.000 LF 40.00000 3,400.00 77.00000 6,545.00 54.72000 4,651.20

609-21020 Curb and Gutter Type 2 (Section II-B) 2,485.000 LF 40.00000 99,400.00 44.00000 109,340.00 60.27000 149,770.95

610-00020 Median Cover Material (Patterned Concrete) 350.000 SF 30.00000 10,500.00 22.00000 7,700.00 18.58000 6,503.00

612-00001 Delineator (Type I) 100.000 EACH 30.00000 3,000.00 27.00000 2,700.00 31.78000 3,178.00

612-00002 Delineator (Type II) 50.000 EACH 35.00000 1,750.00 29.00000 1,450.00 31.78000 1,589.00

612-00003 Delineator (Type III) 20.000 EACH 38.00000 760.00 32.00000 640.00 39.73000 794.60

612-00052 Reflector 200.000 EACH 20.00000 4,000.00 6.00000 1,200.00 26.48000 5,296.00

613-00206 2 Inch Electrical Conduit (Bored) 1,205.000 LF 35.00000 42,175.00 47.00000 56,635.00 137.71000 165,940.55

Page 6 of 9Tabulation of Bids

C23134Contract ID:

12/02/2021Colorado Department Of Transportation Printed On:



Unit PriceQuantity Unit Price
Ext

Amount Unit PriceItem Code
Ext

Amount
Ext

Amount

(0) -EST-
Engineer's Estimate

(1) 672A
OLDCASTLE SW GROUP,

INC.

(2) 1415A
RALPH L. WADSWORTH

CONSTRUCTION CO.,
LLC

Description
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613-01200 2 Inch Electrical Conduit (Plastic) 397.000 LF 25.00000 9,925.00 47.00000 18,659.00 137.71000 54,670.87

613-07000 Pull Box (Special) 14.000 EACH 1,000.00000 14,000.00 1,885.00000 26,390.00 1,430.13000 20,021.82

613-07002 Type Two Pull Box 6.000 EACH 1,300.00000 7,800.00 2,685.00000 16,110.00 2,330.56000 13,983.36

613-07003 Type Three Pull Box 1.000 EACH 1,500.00000 1,500.00 3,740.00000 3,740.00 2,966.18000 2,966.18

613-40000 Concrete Foundation Pad 4.000 EACH 700.00000 2,800.00 8,200.00000 32,800.00 3,283.99000 13,135.96

614-72863 Pedestrian Push Button Post Assembly 1.000 EACH 2,500.00000 2,500.00 5,650.00000 5,650.00 3,389.92000 3,389.92

614-72875 Loop Detector Wire 4,593.000 LF 10.00000 45,930.00 15.00000 68,895.00 10.59000 48,639.87

614-75855 Traffic Signal Controller Cabinet (Install
Only)

4.000 EACH 7,000.00000 28,000.00 4,060.00000 16,240.00 6,144.23000 24,576.92

620-00002 Field Office (Class 2) 1.000 EACH 30,000.00000 30,000.00 45,000.00000 45,000.00 90,044.76000 90,044.76

620-00012 Field Laboratory (Class 2) 1.000 EACH 30,000.00000 30,000.00 43,000.00000 43,000.00 63,561.01000 63,561.01

620-00020 Sanitary Facility 1.000 EACH 5,000.00000 5,000.00 5,000.00000 5,000.00 7,222.65000 7,222.65

621-00450 Detour Pavement 4,942.000 SY 90.00000 444,780.00 95.00000 469,490.00 67.08000 331,509.36

624-20024 24 Inch Drainage Pipe (Class 0) 35.000 LF 200.00000 7,000.00 102.00000 3,570.00 52.70000 1,844.50

625-00000 Construction Surveying 1.000 L S 20,000.00000 20,000.00 75,000.00000 75,000.00 225,000.00000 225,000.00

626-00000 Mobilization 1.000 L S 690,000.00000 690,000.00 948,000.00000 948,000.00 1,500,000.
00000

1,500,000.
00
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627-00008 Modified Epoxy Pavement Marking 552.000 GAL 120.00000 66,240.00 180.00000 99,360.00 153.61000 84,792.72

627-00013 Pavement Marking Paint (High Build) 1,338.000 GAL 50.00000 66,900.00 146.00000 195,348.00 103.82000 138,911.16

627-30407 Preformed Thermoplastic Pavement
Marking (Word-Symbol) (Special)

18.000 SF 23.00000 414.00 33.00000 594.00 28.07000 505.26

630-00000 Flagging 2,100.000 HOUR 30.00000 63,000.00 38.00000 79,800.00 27.18000 57,078.00

630-00007 Traffic Control Inspection 80.000 DAY 400.00000 32,000.00 465.00000 37,200.00 300.47000 24,037.60

630-00012 Traffic Control Management 200.000 DAY 1,000.00000 200,000.00 1,160.00000 232,000.00 3,232.65000 646,530.00

630-80001 Flashing Beacon (Portable) 6.000 EACH 1,000.00000 6,000.00 1,532.00000 9,192.00 1,394.13000 8,364.78

630-80335 Barricade (Type 3 M-A) (Temporary) 7.000 EACH 220.00000 1,540.00 155.00000 1,085.00 62.93000 440.51

630-80340 Pedestrian Barricade (ADA) 600.000 LF 50.00000 30,000.00 31.00000 18,600.00 28.29000 16,974.00

630-80341 Construction Traffic Sign (Panel Size A) 127.000 EACH 30.00000 3,810.00 78.00000 9,906.00 280.98000 35,684.46

630-80342 Construction Traffic Sign (Panel Size B) 82.000 EACH 35.00000 2,870.00 78.00000 6,396.00 301.30000 24,706.60

630-80343 Construction Traffic Sign (Panel Size C) 13.000 EACH 40.00000 520.00 78.00000 1,014.00 314.45000 4,087.85

630-80344 Construction Traffic Sign (Special) 16.000 SF 35.00000 560.00 21.00000 336.00 33.96000 543.36

630-80350 Vertical Panel 50.000 EACH 45.00000 2,250.00 52.00000 2,600.00 62.93000 3,146.50

630-80355 Portable Message Sign Panel 4.000 EACH 5,500.00000 22,000.00 5,700.00000 22,800.00 11,440.99000 45,763.96
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630-80358 Advance Warning Flashing or Sequencing
Arrow Panel (C Type)

2.000 EACH 1,500.00000 3,000.00 4,700.00000 9,400.00 13,587.27000 27,174.54

630-80360 Drum Channelizing Device 110.000 EACH 30.00000 3,300.00 52.00000 5,720.00 57.20000 6,292.00

630-80363 Drum Channelizing Device (With Light)
(Flashing)

20.000 EACH 50.00000 1,000.00 52.00000 1,040.00 62.25000 1,245.00

630-80364 Drum Channelizing Device (With Light)
(Steady Burn)

20.000 EACH 60.00000 1,200.00 52.00000 1,040.00 62.25000 1,245.00

630-80367 Portable Traffic Speed Monitor 2.000 EACH 3,000.00000 6,000.00 2,600.00000 5,200.00 28.40000 56.80

630-80372 Concrete Barrier (Temporary) (Furnish and
Install)

3,700.000 LF 25.00000 92,500.00 43.00000 159,100.00 100.00000 370,000.00

630-80380 Traffic Cone 200.000 EACH 10.00000 2,000.00 26.00000 5,200.00 10.29000 2,058.00

630-80511 Mobile Pavement Marking Zone 1.000 L S 25,000.00000 25,000.00 9,500.00000 9,500.00 10,063.83000 10,063.83

630-85010 Impact Attenuator (Temporary) 7.000 EACH 8,000.00000 56,000.00 930.00000 6,510.00 10,885.08000 76,195.56

630-85020 Mobile Attenuator 1.000 EACH 25,000.00000 25,000.00 46,350.00000 46,350.00 150,000.00000 150,000.00

632-00000 Night Work Lighting 1.000 L S 35,000.00000 35,000.00 50,000.00000 50,000.00 45,000.00000 45,000.00

$10,376,741.33$6,840,598.50 $8,716,110.25Section Totals:

$6,840,598.50 $8,716,110.25 $10,376,741.33Contract Grand Totals
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0001 Bid ItemsSECTION:

0005 201-00000

Clearing and Grubbing

1.000 10,000.00000 30,000.00000

L S

10,000.00 30,000.00 300.00% 20,000.00

0010 202-00010

Removal of Tree

40.000 500.00000 775.00000

EACH

20,000.00 31,000.00 155.00% 11,000.00

0015 202-00190

Removal of Concrete Median Cover Material

268.000 25.00000 62.00000

SY

6,700.00 16,616.00 248.00% 9,916.00

0020 202-00200

Removal of Sidewalk

40.000 50.00000 147.00000

SY

2,000.00 5,880.00 294.00% 3,880.00

0025 202-00203

Removal of Curb and Gutter

2,571.000 20.00000 29.00000

LF

51,420.00 74,559.00 145.00% 23,139.00

0030 202-00240

Removal of Asphalt Mat (Planing)

111,794.000 4.00000 4.00000

SY

447,176.00 447,176.00 100.00% 0.00

0035 202-00246

Removal of Asphalt Mat (Planing) (Special)

6.000 10.00000 258.00000

SY

60.00 1,548.00 2580.00% 1,488.00

0040 202-00250

Removal of Pavement Marking

46,505.000 1.50000 1.50000

SF

69,757.50 69,757.50 100.00% 0.00

0045 202-00425

Removal of Bridge Railing

3.000 100.00000 1,260.00000

LF

300.00 3,780.00 1260.00% 3,480.00

0050 202-00453

Removal of Portions of Present Structure (Class
2)

39.000 500.00000 644.00000

SY

19,500.00 25,116.00 128.80% 5,616.00

0055 202-00460

Removal of Portions of Present Structure (Class
3)

8.000 600.00000 1,685.00000

SY

4,800.00 13,480.00 280.83% 8,680.00
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0001 Bid ItemsSECTION:

0060 202-00503

Removal of Portions of Present Structure

4,384.000 150.00000 78.00000

SY

657,600.00 341,952.00 52.00% -315,648.00

0065 202-00520

Removal of Expansion Joint Material

27.000 40.00000 326.00000

LF

1,080.00 8,802.00 815.00% 7,722.00

0070 202-00855

Removal of Traffic Signal Controller Cabinet

4.000 3,000.00000 1,740.00000

EACH

12,000.00 6,960.00 58.00% -5,040.00

0075 202-00860

Removal of Pedestrian Push Button

1.000 400.00000 830.00000

EACH

400.00 830.00 207.50% 430.00

0080 202-01130

Removal of Guardrail Type 3

2,756.000 6.00000 14.00000

LF

16,536.00 38,584.00 233.33% 22,048.00

0085 202-01140

Removal of Guardrail Type 4

40.000 30.00000 52.00000

LF

1,200.00 2,080.00 173.33% 880.00

0090 202-01300

Removal of End Anchorage

24.000 400.00000 383.00000

EACH

9,600.00 9,192.00 95.75% -408.00

0095 202-05100

Sandblasting Reinforcing Steel

47.000 60.00000 31.00000

SY

2,820.00 1,457.00 51.67% -1,363.00

0100 203-01500

Blading

20.000 170.00000 145.00000

HOUR

3,400.00 2,900.00 85.29% -500.00

0105 203-01582

Truck (Dump)

20.000 200.00000 134.00000

HOUR

4,000.00 2,680.00 67.00% -1,320.00

0110 203-01594

Combination Loader

20.000 170.00000 139.00000

HOUR

3,400.00 2,780.00 81.76% -620.00

0115 203-01597

Potholing

120.000 500.00000 436.00000

HOUR

60,000.00 52,320.00 87.20% -7,680.00
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0001 Bid ItemsSECTION:

0120 203-02330

Laborer

40.000 60.00000 52.00000

HOUR

2,400.00 2,080.00 86.67% -320.00

0125 206-00000

Structure Excavation

34.000 50.00000 250.00000

CY

1,700.00 8,500.00 500.00% 6,800.00

0130 206-00200

Structure Backfill (Class 2)

4.000 60.00000 789.00000

CY

240.00 3,156.00 1315.00% 2,916.00

0135 207-00210

Stockpile Topsoil

540.000 7.00000 63.00000

CY

3,780.00 34,020.00 900.00% 30,240.00

0140 208-00002

Erosion Log Type 1 (12 Inch)

1,500.000 6.00000 6.00000

LF

9,000.00 9,000.00 100.00% 0.00

0145 208-00035

Aggregate Bag

200.000 12.00000 8.65000

LF

2,400.00 1,730.00 72.08% -670.00

0150 208-00046

Pre-fabricated Concrete Washout Structure
(Type 1)

1.000 2,000.00000 930.00000

EACH

2,000.00 930.00 46.50% -1,070.00

0155 208-00054

Storm Drain Inlet Protection (Type II)

7.000 250.00000 397.00000

EACH

1,750.00 2,779.00 158.80% 1,029.00

0160 208-00070

Vehicle Tracking Pad

1.000 4,000.00000 12,900.00000

EACH

4,000.00 12,900.00 322.50% 8,900.00

0165 208-00103

Removal and Disposal of Sediment (Labor)

20.000 65.00000 59.00000

HOUR

1,300.00 1,180.00 90.77% -120.00

0170 208-00105

Removal and Disposal of Sediment (Equipment)

25.000 150.00000 149.00000

HOUR

3,750.00 3,725.00 99.33% -25.00

0175 208-00106

Sweeping (Sediment Removal)

15.000 175.00000 267.00000

HOUR

2,625.00 4,005.00 152.57% 1,380.00
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0001 Bid ItemsSECTION:

0180 208-00107

Removal of Trash

10.000 150.00000 59.00000

HOUR

1,500.00 590.00 39.33% -910.00

0185 210-00750

Reset Light Standard

6.000 4,000.00000 5,370.00000

EACH

24,000.00 32,220.00 134.25% 8,220.00

0190 210-00760

Reset Luminaire

1.000 500.00000 830.00000

EACH

500.00 830.00 166.00% 330.00

0195 210-00810

Reset Ground Sign

19.000 500.00000 319.00000

EACH

9,500.00 6,061.00 63.80% -3,439.00

0200 210-00827

Reset Pull Box

4.000 1,000.00000 2,100.00000

EACH

4,000.00 8,400.00 210.00% 4,400.00

0205 210-02804

Grinding: Sidewalk and/or Curb Ramp Repair

15.000 50.00000 58.00000

LF

750.00 870.00 116.00% 120.00

0210 210-04010

Adjust Manhole

18.000 1,000.00000 1,900.00000

EACH

18,000.00 34,200.00 190.00% 16,200.00

0215 210-04050

Adjust Valve Box

4.000 600.00000 1,000.00000

EACH

2,400.00 4,000.00 166.67% 1,600.00

0220 212-00701

Compost (Mechanically Applied)

78.000 120.00000 71.00000

CY

9,360.00 5,538.00 59.17% -3,822.00

0225 212-00703

Humate

180.000 3.50000 4.00000

LB

630.00 720.00 114.29% 90.00

0230 212-00704

Mycorrhizae

10.000 20.00000 13.00000

LB

200.00 130.00 65.00% -70.00

0235 212-00707

Seeding (Native) Hydraulic

1.200 2,000.00000 2,015.00000

ACRE

2,400.00 2,418.00 100.75% 18.00
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0001 Bid ItemsSECTION:

0240 216-00201

Soil Retention Blanket (Straw-Coconut)
(Biodegradable Class 1)

4,150.000 4.00000 3.00000

SY

16,600.00 12,450.00 75.00% -4,150.00

0245 240-00000

Wildlife Biologist

10.000 250.00000 265.00000

HOUR

2,500.00 2,650.00 106.00% 150.00

0250 240-00010

Removal of Nests

10.000 250.00000 265.00000

HOUR

2,500.00 2,650.00 106.00% 150.00

0255 304-06000

Aggregate Base Course (Class 6)

875.000 50.00000 71.00000

TON

43,750.00 62,125.00 142.00% 18,375.00

0260 403-00720

Hot Mix Asphalt (Patching) (Asphalt)

220.000 250.00000 540.00000

TON

55,000.00 118,800.00 216.00% 63,800.00

0265 403-34801

Hot Mix Asphalt (Grading SX) (100)

12,583.000 80.00000 130.00000

TON

1,006,640.00 1,635,790.00 162.50% 629,150.00

0270 411-03345

Asphalt Cement Performance Grade (PG 76-28)

755.000 700.00000 625.00000

TON

528,500.00 471,875.00 89.29% -56,625.00

0275 411-10255

Emulsified Asphalt (Slow-Setting)

5,431.000 5.00000 4.25000

GAL

27,155.00 23,081.75 85.00% -4,073.25

0280 412-01000

Concrete Pavement (10 Inch)

4,838.000 150.00000 245.00000

SY

725,700.00 1,185,310.00 163.33% 459,610.00

0285 509-00000

Structural Steel

12.000 20.00000 630.00000

LB

240.00 7,560.00 3150.00% 7,320.00

0290 515-00120

Waterproofing (Membrane)

4,384.000 30.00000 20.00000

SY

131,520.00 87,680.00 66.67% -43,840.00

0295 518-01009

Bridge Expansion Device (0-9 Inch)

27.000 3,000.00000 7,100.00000

LF

81,000.00 191,700.00 236.67% 110,700.00
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0001 Bid ItemsSECTION:

0300 518-03000

Sawing and Sealing Bridge Joint

262.000 50.00000 43.00000

LF

13,100.00 11,266.00 86.00% -1,834.00

0305 601-03000

Concrete Class D

52.000 1,200.00000 1,340.00000

CY

62,400.00 69,680.00 111.67% 7,280.00

0310 601-03057

Concrete Class DR

5.000 3,000.00000 3,130.00000

CY

15,000.00 15,650.00 104.33% 650.00

0315 601-51005

Galvanic Anodes

235.000 40.00000 41.00000

EACH

9,400.00 9,635.00 102.50% 235.00

0320 602-00020

Reinforcing Steel (Epoxy Coated)

6,675.000 5.00000 7.00000

LB

33,375.00 46,725.00 140.00% 13,350.00

0325 606-00302

Guardrail Type 3 (31 Inch Midwest Guardrail
System)

2,556.000 45.00000 61.00000

LF

115,020.00 155,916.00 135.56% 40,896.00

0330 606-00710

Guardrail Type 7 (Style CA)

40.000 150.00000 260.00000

LF

6,000.00 10,400.00 173.33% 4,400.00

0335 606-01340

End Anchorage Type 3D

5.000 2,000.00000 1,560.00000

EACH

10,000.00 7,800.00 78.00% -2,200.00

0340 606-01370

Transition Type 3G

11.000 4,600.00000 4,235.00000

EACH

50,600.00 46,585.00 92.07% -4,015.00

0345 606-01380

Transition Type 3H

2.000 3,500.00000 1,865.00000

EACH

7,000.00 3,730.00 53.29% -3,270.00

0350 606-01385

Transition Type 3J

2.000 3,000.00000 2,660.00000

EACH

6,000.00 5,320.00 88.67% -680.00

0355 606-01402

Transition Type BR10B-GR3

2.000 3,500.00000 13,525.00000

EACH

7,000.00 27,050.00 386.43% 20,050.00
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0360 606-01460

Median Terminal

2.000 10,000.00000 14,495.00000

EACH

20,000.00 28,990.00 144.95% 8,990.00

0365 606-02003

End Anchorage (Nonflared)

8.000 4,000.00000 4,435.00000

EACH

32,000.00 35,480.00 110.88% 3,480.00

0370 606-02005

End Anchorage (Flared)

9.000 4,500.00000 4,665.00000

EACH

40,500.00 41,985.00 103.67% 1,485.00

0375 607-11525

Fence (Plastic)

800.000 5.00000 6.00000

LF

4,000.00 4,800.00 120.00% 800.00

0380 608-00000

Concrete Sidewalk

128.000 80.00000 183.00000

SY

10,240.00 23,424.00 228.75% 13,184.00

0385 608-00010

Concrete Curb Ramp

40.000 170.00000 325.00000

SY

6,800.00 13,000.00 191.18% 6,200.00

0390 608-00018

Curb Ramp (Temporary Parallel) (Single)

1.000 1,400.00000 2,046.00000

EACH

1,400.00 2,046.00 146.14% 646.00

0395 609-20010

Curb Type 2 (Section B) (SPECIAL)

120.000 45.00000 54.00000

LF

5,400.00 6,480.00 120.00% 1,080.00

0400 609-21013

Curb and Gutter Type 2 (Section I-M) (Special)

85.000 40.00000 77.00000

LF

3,400.00 6,545.00 192.50% 3,145.00

0405 609-21020

Curb and Gutter Type 2 (Section II-B)

2,485.000 40.00000 44.00000

LF

99,400.00 109,340.00 110.00% 9,940.00

0410 610-00020

Median Cover Material (Patterned Concrete)

350.000 30.00000 22.00000

SF

10,500.00 7,700.00 73.33% -2,800.00

0415 612-00001

Delineator (Type I)

100.000 30.00000 27.00000

EACH

3,000.00 2,700.00 90.00% -300.00
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0420 612-00002

Delineator (Type II)

50.000 35.00000 29.00000

EACH

1,750.00 1,450.00 82.86% -300.00

0425 612-00003

Delineator (Type III)

20.000 38.00000 32.00000

EACH

760.00 640.00 84.21% -120.00

0430 612-00052

Reflector

200.000 20.00000 6.00000

EACH

4,000.00 1,200.00 30.00% -2,800.00

0435 613-00206

2 Inch Electrical Conduit (Bored)

1,205.000 35.00000 47.00000

LF

42,175.00 56,635.00 134.29% 14,460.00

0440 613-01200

2 Inch Electrical Conduit (Plastic)

397.000 25.00000 47.00000

LF

9,925.00 18,659.00 188.00% 8,734.00

0445 613-07000

Pull Box (Special)

14.000 1,000.00000 1,885.00000

EACH

14,000.00 26,390.00 188.50% 12,390.00

0450 613-07002

Type Two Pull Box

6.000 1,300.00000 2,685.00000

EACH

7,800.00 16,110.00 206.54% 8,310.00

0455 613-07003

Type Three Pull Box

1.000 1,500.00000 3,740.00000

EACH

1,500.00 3,740.00 249.33% 2,240.00

0460 613-40000

Concrete Foundation Pad

4.000 700.00000 8,200.00000

EACH

2,800.00 32,800.00 1171.43% 30,000.00

0465 614-72863

Pedestrian Push Button Post Assembly

1.000 2,500.00000 5,650.00000

EACH

2,500.00 5,650.00 226.00% 3,150.00

0470 614-72875

Loop Detector Wire

4,593.000 10.00000 15.00000

LF

45,930.00 68,895.00 150.00% 22,965.00

0475 614-75855

Traffic Signal Controller Cabinet (Install Only)

4.000 7,000.00000 4,060.00000

EACH

28,000.00 16,240.00 58.00% -11,760.00
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Item/
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0001 Bid ItemsSECTION:

0480 620-00002

Field Office (Class 2)

1.000 30,000.00000 45,000.00000

EACH

30,000.00 45,000.00 150.00% 15,000.00

0485 620-00012

Field Laboratory (Class 2)

1.000 30,000.00000 43,000.00000

EACH

30,000.00 43,000.00 143.33% 13,000.00

0490 620-00020

Sanitary Facility

1.000 5,000.00000 5,000.00000

EACH

5,000.00 5,000.00 100.00% 0.00

0495 621-00450

Detour Pavement

4,942.000 90.00000 95.00000

SY

444,780.00 469,490.00 105.56% 24,710.00

0500 624-20024

24 Inch Drainage Pipe (Class 0)

35.000 200.00000 102.00000

LF

7,000.00 3,570.00 51.00% -3,430.00

0505 625-00000

Construction Surveying

1.000 20,000.00000 75,000.00000

L S

20,000.00 75,000.00 375.00% 55,000.00

0510 626-00000

Mobilization

1.000 690,000.00000 948,000.00000

L S

690,000.00 948,000.00 137.39% 258,000.00

0515 627-00008

Modified Epoxy Pavement Marking

552.000 120.00000 180.00000

GAL

66,240.00 99,360.00 150.00% 33,120.00

0520 627-00013

Pavement Marking Paint (High Build)

1,338.000 50.00000 146.00000

GAL

66,900.00 195,348.00 292.00% 128,448.00

0525 627-30407

Preformed Thermoplastic Pavement Marking
(Word-Symbol) (Special)

18.000 23.00000 33.00000

SF

414.00 594.00 143.48% 180.00

0530 630-00000

Flagging

2,100.000 30.00000 38.00000

HOUR

63,000.00 79,800.00 126.67% 16,800.00

0535 630-00007

Traffic Control Inspection

80.000 400.00000 465.00000

DAY

32,000.00 37,200.00 116.25% 5,200.00
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0001 Bid ItemsSECTION:

0540 630-00012

Traffic Control Management

200.000 1,000.00000 1,160.00000

DAY

200,000.00 232,000.00 116.00% 32,000.00

0545 630-80001

Flashing Beacon (Portable)

6.000 1,000.00000 1,532.00000

EACH

6,000.00 9,192.00 153.20% 3,192.00

0550 630-80335

Barricade (Type 3 M-A) (Temporary)

7.000 220.00000 155.00000

EACH

1,540.00 1,085.00 70.45% -455.00

0555 630-80340

Pedestrian Barricade (ADA)

600.000 50.00000 31.00000

LF

30,000.00 18,600.00 62.00% -11,400.00

0560 630-80341

Construction Traffic Sign (Panel Size A)

127.000 30.00000 78.00000

EACH

3,810.00 9,906.00 260.00% 6,096.00

0565 630-80342

Construction Traffic Sign (Panel Size B)

82.000 35.00000 78.00000

EACH

2,870.00 6,396.00 222.86% 3,526.00

0570 630-80343

Construction Traffic Sign (Panel Size C)

13.000 40.00000 78.00000

EACH

520.00 1,014.00 195.00% 494.00

0575 630-80344

Construction Traffic Sign (Special)

16.000 35.00000 21.00000

SF

560.00 336.00 60.00% -224.00

0580 630-80350

Vertical Panel

50.000 45.00000 52.00000

EACH

2,250.00 2,600.00 115.56% 350.00

0585 630-80355

Portable Message Sign Panel

4.000 5,500.00000 5,700.00000

EACH

22,000.00 22,800.00 103.64% 800.00

0590 630-80358

Advance Warning Flashing or Sequencing Arrow
Panel (C Type)

2.000 1,500.00000 4,700.00000

EACH

3,000.00 9,400.00 313.33% 6,400.00

0595 630-80360

Drum Channelizing Device

110.000 30.00000 52.00000

EACH

3,300.00 5,720.00 173.33% 2,420.00
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0001 Bid ItemsSECTION:

0600 630-80363

Drum Channelizing Device (With Light)
(Flashing)

20.000 50.00000 52.00000

EACH

1,000.00 1,040.00 104.00% 40.00

0605 630-80364

Drum Channelizing Device (With Light) (Steady
Burn)

20.000 60.00000 52.00000

EACH

1,200.00 1,040.00 86.67% -160.00

0610 630-80367

Portable Traffic Speed Monitor

2.000 3,000.00000 2,600.00000

EACH

6,000.00 5,200.00 86.67% -800.00

0615 630-80372

Concrete Barrier (Temporary) (Furnish and
Install)

3,700.000 25.00000 43.00000

LF

92,500.00 159,100.00 172.00% 66,600.00

0620 630-80380

Traffic Cone

200.000 10.00000 26.00000

EACH

2,000.00 5,200.00 260.00% 3,200.00

0625 630-80511

Mobile Pavement Marking Zone

1.000 25,000.00000 9,500.00000

L S

25,000.00 9,500.00 38.00% -15,500.00

0630 630-85010

Impact Attenuator (Temporary)

7.000 8,000.00000 930.00000

EACH

56,000.00 6,510.00 11.63% -49,490.00

0635 630-85020

Mobile Attenuator

1.000 25,000.00000 46,350.00000

EACH

25,000.00 46,350.00 185.40% 21,350.00

0640 632-00000

Night Work Lighting

1.000 35,000.00000 50,000.00000

L S

35,000.00 50,000.00 142.86% 15,000.00

Section $6,840,598.50 $8,716,110.25 127.42% $1,875,511.750001 Subtotal

127.42% $1,875,511.75$8,716,110.25$6,840,598.50Contract Total for Calculated Low Bidders Bid Items
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